Backlog

PRN:		Course Code:	BCA201

Second Year **B.C.A.** End Semester Examination Summer 2023

IT Project Management

Day and Date: Monday, 12/6/23 Max Marks: **100**

Time: 2:00 pm - 5:00 pm Duration: **03** hrs

Instructions: 1. All questions are compulsory.
2. Q.1 a) and 2 a) is compulsory.

		Marks	Bloom's Level	CO
Q.1	**Attempt the following**			
a)	Illustrate Project Management in Detail.	08	L2	1
b)	Identify roles and responsibilities of Project Manager	08	L3	1
	OR			
b)	Illustrate various IT tools used in Project Management.	08	L2	1
Q.2	**Attempt the following**			
a)	Explain Project Phases and Project Life Cycle.	08	L2	1
b)	List and explain four frames of Organizations and Organization Structures.	08	L3	1
	OR			
b)	Illustrate System Approach to Project Management.	08	L2	1
Q.3	**Attempt any two from the following**			
a)	Describe Project Integration Management with their seven process states.	08	L2	2
b)	Illustrate Strategic planning and project selection.	08	L2	2
c)	Elaborate project charter with their elements.	08	L2	2
Q.4	**Attempt any two from the following**			
a)	What is project scope management? Explain with five main process involved in it.	08	L1	2
b)	Describe Work Breakdown Structure (WBS).	08	L4	2
c)	Interpret Scope verification and Scope control	08	L4	2

ESE

SGU Library Copy

Q.5		**Attempt any Two of the following**			
	a)	Interpret the importance of project schedules and time management.	09	L4	2
	b)	Describe Network diagram and Gantt Chart.	09	L3	2
	c)	Discuss Critical Path Method, Explain its Advantages.	09	L2	2
Q.6		**Attempt any Two of the following**			
	a)	Define Project Cost Management and explain the process involved.	09	L1	2
	b)	What is Cost Estimation? Explain its types.	09	L1	2
	c)	What is Project Quality Management? Explain various tools and techniques for quality control.	09	L1	2

ESE